
PROJECT STATUS REPORT 

2011 SCHEDULE 
 

 

 

Status 

Month 

Project Status 

Materials Due 

 

December 2010 January 14, 2011 

January 2011 February 18 

February March 18 

March  April 15 

April  May 20 

May  June 17 

June  July 15 

July  August 19 

August  September 16 

September  October 14 

October  November 18 

November  December 16 

December  January 20, 2012 

January 2012 February 17 

 

      

 

    

 

*** For all projects required to do project status reporting, the initial project status report will be 

due within thirty (30) calendar days from the date of Planning and Design phase approval by the 

State Chief Information Officer (SCIO). *** 

 

*** Note: The initial project status report (“Snapshot”) will be for the month that the project 

started as defined in the “Start Date” field in the “Project Info” tab of the PPM tool. *** 

 

*** Note: Any deviation from the project status reporting requirement must be formally 

documented and approved by the EPMO Director. *** 

 

*** Note:  All requests for status report “rollup” activity must be formally documented and 

approved by the EPMO Director. ***     
 


